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Initial Configuration 

township, local public authority, school district, special district, intrastate district, council of 
governments, other regional or interstate government entity, agency or instrumentality of a local 
government, land clearance authority, a quasi-governmental entity operating under the supervision 
and control of, or as an agent of, a General Purpose Unit of Local Government, government entity 
created by State Legislature, regional council or group of General Purpose Units of Local 
Government, Redevelopment Ag 

 

Initial Configuration 

I currently do not have an active EPA Brownfields Multipurpose Grant. 

 

Site-Specific Information 

Site-Specific Information 1 

Draft Analysis of Brownfield Cleanup Alternatives (ABCA) (Select One): A draft ABCA has been 
completed and will be made available for public comment at least two weeks prior to submitting this 
cleanup grant application 

A written ASTM E1903-19 or equivalent Phase II environmental site assessment report has been 
completed for this site.: Yes 

The site meets the definition of a brownfield under CERCLA § 101(39).: Yes 

Known or anticipated environmental enforcement or other actions related to the site is ongoing.: No 

A community notification ad will be published and a public meeting will be held at least two weeks 
prior to submitting this cleanup grant application. : Yes 

My organization (i.e. the applicant) is the sole owner of the site that is subject to this cleanup grant.: 
Yes 

Date Ownership: 2024-02-21 

Previously Awarded Cleanup Grants (Select One): EPA Cleanup Grant funds have not previously 
been used on the site or sites listed in this application 



The proposed site(s) is in a federally designated flood plain.   

The reuse of the proposed site(s) will facilitate renewable energy from wind, solar, or geothermal 
energy. 

  

The reuse of the proposed site(s) will incorporate energy efficiency measures.   

The proposed project will improve local resilience to the impacts of extreme weather events and 
natural disasters. 

  

The target area(s) is impacted by a coal-fired power plant that has recently closed (2015 or later) 
or is closing. 

  

 

B.9. | Releasing Copies of Applications 

 

C.1.a  | Overview of Brownfield Challenges and Description of Target Area 

Trumbull County, Ohio continues to face serious economic challenges due to the loss of the area's 
steel industry in the late 1970s. The county as a whole struggles with a poverty level of 17.2% that 
exceeds the national average reported by the US Census Bureau's Official Poverty Measure as 
11.1%, and the area's population has never recovered following steel's collapse.  

In addition to the economic impacts, the Mahoning Valley's industrial history also left behind a legacy 
of pollution with no remaining responsible parties to address this contamination and its detrimental 
effects on the people who live here.  

The combination of the sudden decline of industry and employment with harmful waste and 
abandoned structures and land left behind resulted in an area with severely adversely affected health 
without the resources or ability to address the contamination causing so many environmental and 
health issues. 

The overall area of impact to be focused on is Trumbull County, and four census tracts within the 
county have been identified as target areas: tract 9340, tract 9333.02, tract 9319, and tract 9305. The 
five properties targeted for cleanup within these census tracts have long contributed to the blight and 
contamination that harms the nearby residents. 

 

C.1.b  | Description of the Proposed Brownfield Site(s) 

A total of five properties have been targeted for cleanup, and they have all been identified as 
abandoned former gas stations. A community-wide survey was published that asked the county's 
residents to identify abandoned gas stations in their area that need to be addressed due to concerns 
of blight and environmental contamination. The five included properties were each referred numerous 
times by different residents, and they expressed frustration about the amount of time these properties 
have been vacant and abandoned as well as the hazards they present. 

Through Phase I and II environmental site assessments, all five project sites were confirmed to have 
been previously operated as gas stations and service centers, and fuel storage tanks have been 
abandoned in the ground at each property without having been properly closed. Due to the past gas 
station operations at each site in addition to tanks being left behind, harmful contaminants often 
associated with petroleum and gas station operation have contaminated the soil and/or groundwater 



at each site. These contaminants adversely impact water and air quality in each project location 
through stormwater runoff and wind-carried sediment. 

Recommended remediation strategies at each site include the removal of any underground storage 
tanks as well as the excavation and proper disposal of the most hazardous soil. Biodegradation in-situ 
treatment will also be implemented as needed to remediate any soil or groundwater residue that 
remains following excavation.  

The present contamination and abandoned structures at each site are preventing their redevelopment 
into productive parts of the community. Each site is also located on a major roadway within their 
respective communities. 

Demographic and health data is presented for each of the below census tracts in Section C.2. 

The first project is located at 1426 Niles Rd SE, Warren, OH 44484 in census tract 9340. Soil levels of 
benzo(a)pyrene and naphthalene were found to exceed BUSTR action levels and are likely indicative 
of a petroleum release due to their proximity to two abandoned underground storage tanks. This 
property is located on State Route 169, which serves as one of the main entries into the City of 
Warren, the seat of Trumbull County. This site is also located directly across from a densely 
populated residential neighborhood.   

The second project is located at 2855 Tod Ave SW, Warren, OH 44485, which is also in census tract 
9340. There is a dilapidated 480 square foot abandoned building on the property which has become a 
target for frequent trash dumping. Soil levels of volatile organic compounds, polycyclic aromatic 
hydrocarbons, and all three ranges of total petroleum hydrocarbons are all in exceedance of BUSTR 
action levels in samples collected near the dispenser island and in the area surrounding the 
suspected location of two underground storage tanks. The remnants of an underground storage tank 
piping system was confirmed on the property. The groundwater at the site is also confirmed to be 
contaminated as volatile organic compound and polycyclic aromatic hydrocarbon levels in the same 
areas of the property exceed drinking water standards. There is also a visible sheen and petroleum 
odor in the groundwater near the dispenser island. This property is adjacent to a freshwater pond and 
directly across from a densely populated mobile home community. It is also located on another main 
entryway into the City of Warren. 

The third project location is 3625 S Main St, Mineral Ridge, OH 44440 in census tract 9333.02. The 
property includes a 432 square foot abandoned building, a 3,510 square foot canopy, three confirmed 
underground storage tanks, and two fuel dispensers. Soil levels of benzo(a)pyrene, benzene, and 
naphthalene near the dispenser island were found to be in exceedance of BUSTR action levels. 
These findings are likely indicative of a petroleum release. This property is located on the main 
roadway of Mineral Ridge and is frequently used as an access point to Mahoning County as well as 
Interstate 80. The site is also located less than one mile from the Meander Reservoir, a major supplier 
of drinking water in the area. 

The fourth project site is located at 165 E Main St, West Farmington, OH 44491in census tract 9305. 
The property includes an abandoned 1,232 square foot building that was formerly used as a service 
station and auto repair building. Numerous chemicals of concern above EPA VAP standards were 
observed in the soil including benzene, ethylbenzene, xylenes, naphthalene, 1,2,4 trimethylbenzene, 
and total petroleum hydrocarbons gasoline range organics. Levels of benzene, naphthalene, 1,2,4 
trimethyl benzene, and 1,2 dichloroethane in groundwater were also found in be exceedance of EPA 
VAP standards. Three abandoned underground storage tanks are confirmed to be on site with an 
additional two possible. Tank product lines are also remaining. The property is located in a residential 
area across from a riverine wetland. 

The fifth and final site is located at 2904 Belmont Ave, Youngstown, OH 44505 in census tract 9340. 
The property includes a 6,888 square foot commercial building with pump island and canopy. Total 



chromium levels in the soil in the southwest corner of the on-property building may exceed action 
levels depending on the levels of hexavalent chromium present. BUSTR soil action levels of 
naphthalene and 1,2,4 trimethylbenzene are also exceeded. Chemicals of concern in groundwater 
exceed standards for RCRA metals. Four abandoned underground storage tanks are present on site.  

 

C.1.c  | Reuse Strategy and Alignment with Revitalization Plans 

Following remediation activities, each of the five project sites will be marketed for sale by the Trumbull 
County Land Reutilization Corporation for redevelopment for incredibly reasonable rates. 

Trumbull County and the Mahoning Valley as a whole continue to focus greatly on economic 
development and attracting industry and business to the area through the presentation of land that is 
immediately ready to develop. TCLRC has already contributed to this initiative by securing 
remediation funding through the Ohio Department of Development for a former steel property that is 
now going to be developed into a major distribution center for the Kimberly Clark paper company. 
This funding assisted in leveraging an additional $17.2 million through the All Ohio Future Fund for 
site preparation. Local governments, through this same project, have shown willingness to contribute 
to attracting development through approval of tax abatements and a joint economic development 
district.  

The involvement and opinions of the community members and project partners has been the priority 
of this project since its beginning. The abandoned gas station properties themselves were chosen 
based on a public survey that encouraged the public to identify abandoned gas stations in their 
communities that they believed caused an attractive and environmental nuisance. Ownership of the 
chosen five sites was pursued by TCLRC in order to secure funding for Phase I and Phase II site 
assessments for each site through the Ohio EPA's Targeted Brownfield Assessment program. 
Updates on the status of these projects were shared with local government officials in each affected 
municipality throughout the process. Updates were also shared by the organization's outreach 
coordinator at community association meetings whenever possible. Numerous community member 
have also contacted TCLRC directly for updates on the properties, and lists of interested residents 
have been compiled so further relevant updates can be shared with them in the future. 

 

C.1.d  | Outcomes and Benefits of Reuse Strategy 

Due to the high levels of contamination present at each site with the majority also containing 
abandoned buildings, these properties have been completely prevented from being utilized as 
productive parts of the community. The current estimated cost to remediate all five sites totals $2.5 
million. 

Because of TCLRC's unique position as the County Land Bank, the tax burden that had been 
attached to the properties has also been alleviated. The tax burden across all five project sites 
amounted to $142,553.11. 

The sites being made completely shovel ready at no environmental burden to future purchasers will 
make them incredibly attractive to economic investors. The combination of the tax costs and 
remediation costs mentioned above has been prohibitive of new development since the properties 
were abandoned.  

The mission of the Trumbull County Land Reutilization Corporation is to bring vacant properties back 
to productive use in Trumbull County. The environmental remediation of these properties will allow 
them to become developable after decades of abandonment and underutilization, which will allow 



them to once again be productive parts of the community rather than visual and environmental 
detriments.  

 

C.1.e | Resources Needed for Site Characterization 

Resources Needed for Site Characterization, Remediation, and Reuse 

Name of 
Resource 

Is the 
Resou
rce for 

(1.c.i.) 
Asses
sment,
  

   

 

(1.c.ii.) 
Remed
iation,  

   

 

(1.c.iii.
) 
Reuse 
Activiti
es? 

Is the 
Resource 
Secured or 
Unsecured
? 

Additional Details or Information About the 
Resources 

        

Ohio EPA 
Targeted 
Brownfield 
Assessment 
Program 

Assessm
ent 

Secured The Phase I and II site assessments funded by this 
program have been fully completed and used to develop 
ABCAs for each site to determine the contamination 
present and subsequent required remediation.  

 

C.1.f | Resources Needed for Site Remediation 

Funding for the Phase I and II assessments has already been secured and executed for each site 
through the Ohio EPA's Targeted Brownfield Assessment Program. These assessments were used 
for the development of ABCAs for each property, which were funded by the applicant.  

The requested US EPA funding will be enough to complete the necessary that is identified in the 
attached ABCA reports.   



 

C.1.g | Resources Needed for Site Reuse 

Name 
of 
Resour
ce 

Is the Resource for (1.c.e) 
Assessment, (1.c.f) Remediation, or 
(1.c.g) Reuse Activities? 

Is the Resource 
Secured or 
Unsecured? 

Additional Details or 
Information About the 
Resource 

        

Add 
rows as 
needed 

      

 

C.1.h. | Use of Existing Infrastructure 

Because each of the project sites are located on major roadways, existing road and utility 
infrastructure is in place and will be utilized. The use of existing infrastructure  combined with the 
relatively small footprint of each site individually will allow for cost and energy savings as well as 
limited construction noise and dust. 

Following remediation, funding for any infrastructure upgrades deemed beneficial will be sought 
through private investment and state funding sources such as the ODOD Brownfield Grant Program, 
which allows for infrastructure improvements at brownfield sites, or the All Ohio Future Fund, which 
supports projects through investments in site readiness in order to attract economic development. 

 

C.2.a.  | The Community's Need for Funding 

The combined population of each of the four target areas is less than 21,000, meaning each target 
area individually has a very small population. The average poverty level of the target areas is 28.9%, 
which far exceeds Trumbull County, Ohio, and federal averages at 17.2%, 12.7%, and 11.1%, 
respectively. All poverty rate statistics were sourced from the US Census Bureau.  

The combination of a incredibly small population with staggering levels of poverty throughout the 
target areas severely limits the ability of these communities to draw on other funding sources for 
environmental remediation and subsequent reuse of the project sites. 

 

C.2.b | Health or Welfare of Sensitive Populations 

According to the CDC, all of the included target areas have elevated levels of social vulnerability, 
environmental burden, and health vulnerability. The occurrence of impaired surface water, asthma, 
and poor mental health in each of these target areas is discussed in greater detail in section C.2.c.All 
four target areas also share elevated incidence of diabetes and coronary heart disease in addition to 
the conditions mentioned above, with target area/tract 9333.02 also experiencing elevated incidence 
of cancer. The Census Tract 9340 Target Area has elevated social vulnerability due to a high rate of 
renters and renters living in group quarters via mobile homes. The Census Tract 9319 Target Area 
also experiences a high rate of renters living in group quarters, and they are also considered to be 
high in social vulnerability due to a high rate of the residents being over the age of 65. While Census 



Tract Target Area 9333.02 does not have a high rate of renters living in group quarters, it is also 
considered socially vulnerable due to a high rate of the residents being over the age of 65. Target 
areas/tracts 9340 and 9304 are designate as having high social vulnerability due to a high rate of the 
community members not having a high school diploma. The following chart shares statistics sourced 
from the US Census Bureau on other health and welfare areas of concern within each target area 
compared to Ohio and federal levels: 

  Population Poverty 
Rate 

Median Household 
Income 

Disability 
Rate 

Census Tract 9340 Target Area 4,073 54.1% $24,698 19.7% 

Census Tract 9333.02 Target 
Area 

4,408 9.5% $76,458 15% 

Census Tract 9319 Target Area 6,001 28.5% $43,462 18.7% 

Census Tract 9305 Target Area 6,397 23.7% $60,560 6.7% 

Trumbull County 201,977 17.2% $59,073 16.5% 

State of Ohio 11.9 Million 12.7% $72,212 10.2% 

United States 340.1 
Million 

11.1% $83,730 13.7% 

 

C.2.c | Greater Than Normal Incidence of Disease and Adverse Health 
Conditions 

Social Determinants of Health 

Neighborhood and Built Environment 

• All target areas struggle with increased environmental burden in the form of impaired surface 
water. Petroleum and other harmful materials leaking from abandoned underground storage 
tanks at each project site almost certainly contribute to the contamination of surface water in 
the target areas. The toxic chemicals as well as gasoline and diesel fuel leaks from the tanks 
to the groundwater, which then flows to lakes, rivers, and potentially nearby drinking water 
sources. The contaminants associated with petroleum products are slow to degrade and 
persist in water, exacerbating the issue.  

• Aging housing stock in tracts 9340 and 9333.02 contribute to economic distress and greater 
than normal incidence of asthma in residents of these target areas.  

• Blighted and abandoned properties contribute to nearby residents' poor overall perception of 
where they live as well as their feeling of safety and security. Each of the four target areas are 
identified by the CDC as having poor overall mental health, supporting the correlation 
between a deteriorated built environment and declines in mental health.  

Economic Stability 

• High rates of poverty 

These conditions combine to produce unavoidable detriments to the health and quality of life of area 
residents, and they are symptoms that must be addressed before the target areas are able to 



progress as a whole. The five included brownfields contribute greatly to the poor environmental and 
economic conditions mentioned above, primarily through blight, tax burden, and the release of 
harmful contamination into the environment. Through the remediation and returning of these sites to 
productive use, the social determinants of health of the surrounding communities will begin to 
improve, contributing to general widespread improvement in the area.  

  

  

 

C.2.e | Project Involvement 

The applicant has involved local boards of trustees and local community groups in each target area 
throughout the process.  

These groups include the Liberty Township Trustees, Warren Township Trustees, West Farmington 
Trustees, Weathersfield Trustees, the City of Warren Mayor, the South East Side Community 
Association, the Trumbull County Auditor, and the general public via social media and news outlets.  

 

C.2.f. | Project Roles 

Name of 
organization/entity/g
roup 

Entity's 
Mission 

Point of contact 
(name & email) 

Specific involvement in the 
project or assistance provided 

        

Trumbull County Land 
Reutilization Corporation 

      

 

C.2.g. | Incorporating Community Input 

The project team has conducted extensive outreach to the local community throughout the application 
process and has assembled a contact list for all future efforts regarding this site. Future community 
outreach including public meetings, canvassing, directed mailings, and direct communication with 
political leaders in each of the project communities.  

Any residential properties immediately adjacent to the project sites will be contacted directly by project 
staff and invited to the future public meetings.  

Information regarding the project was also posted on social media (including targeted and boosted 
posts), and press releases were sent to the local media. Media outlets that received the press release 
included the Tribune Chronicle (local newspaper), Channel 27 WKBN, WFMJ, WYTV, Mahoning 
Matters, and the Youngstown Business Journal. This press release includes information regarding the 
application overall, where a draft application can be viewed, and the details of upcoming public 
meetings.  

Two public meetings are scheduled to be held in the Warren Library's meeting rooms on January 7th 
at 12pm and 6pm. The presentation will include a review of the project histories, proposed application, 
the ABCAs, and detailed discussion by the environmental team who prepared the ABCA.   



Comments from the meetings will be included in the meeting notes enclosed with this application. All 
postings regarding this project will include a point of contact and all comments received and all 
responses are recorded and enclosed in this application as well. Updates on the project will continue 
to be shared with the residents and businesses immediately surrounding the sites via door-to-door 
canvassing, via social media and press releases, and through the community governments. 

 

C.3.a | Proposed Cleanup Plan 

All possible cleanup methods were carefully considered based on Phase II site assessments for each 
project property by a qualified environmental professional who also provided the most reasonable 
combination of remediation methods for each site in the attached ABCAs.  

 

C.3.b. | Project Implementation 

The below table is an optional format for addressing the criteria in subsections C.3.b through C.3.e. 
Hit "tab" to add additional tasks/activities.  If you do not wish to use this format, simply delete the table 
before writing any text.   

Task/Activity:   

a. Project Implementation 

: describe the EPA-funded tasks/activities as well as non-EPA grant resources needed to carry out 
tasks/activities, if applicable: 

Procurement of a qualified environmental professional 

Enrollment of each site in Ohio's voluntary cleanup program 

Remediation 

Certifying remediation is complete 

No tasks or activities that require non-EPA grant resources will be performed.  

  

b. Anticipated Project Schedule 

: outline the anticipated schedule and timing for the EPA-funded activities: 

Project activities will begin immediately following the awarding of grant funds and will be completed 
within the grant time restriction.  

  

c. Task/Activity Lead 

: identify the lead entity(ies) overseeing the activities; explain why the lead is not the applicant when 
applicable: 

The lead entity that will be overseeing the all grant activities is the Trumbull County Land 
Reutilization Organization, which is also the applicant.  

  

d. Outputs 

: identify and quantify, as appropriate, the anticipated outputs/deliverable for each task/activity: 

The anticipated output/deliverable for each remediation is a No Further Action certification from the 

  



Ohio EPA.  

 

C.3.c. | Anticipated Project Schedule 

 

C.3.d. | Task/Activity Lead 

 

C.3.e. | Outputs 

 

C.3.f. | Cost Estimates 

 Budget Categories Project Tasks ($) 

  Task 1 Task 2 Task 3 Task 4 Tas
k 5 

Administra
tive Costs 

Total 

1 Personnel $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 125,000 $ 
125,00
0.00 

2 Fringe Benefits $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

3 Travel* $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

4 Equipment** $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

5 Supplies $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

6 Contractual $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

7 Construction*** $ 
600,0
00 

$ 
400,0
00 

$ 
600,0
00 

$ 
500,0
00 

400
000 

$ 0.00 $ 
2,500,0
00.00 

8 Other (include subawards and specific 
participant support costs su as stipends)(specify 
type) 

$ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

9 Total Direct Costs**** $ 
600,0
00.00 

$ 
400,0
00.00 

$ 
600,0
00.00 

$ 
500,0
00.00 

 $ 
125,000.0
0 

$ 
2,625,0
00.00 

1
0 

Indirect Costs**** $ 0.00 $ 0.00 $ 0.00 $ 0.00  $ 0.00 $ 0.00 

1
1 

Total Budget $ 
600,0
00 

$ 
400,0
00.00 

$ 
600,0
00.00 

$ 
500,0
00.00 

 $ 
125,000.0
0 

$ 
2,625,0
00.00 

 



C.3.g. | Plan to Measure and Evaluate Environmental Progress and Results 

Overall project progress and scheduled will be tracked by TCLRC/the lead entity through regular team 
meeting with the qualified environmental professional with additional meetings as needed throughout 
the life of the project. Regular meetings and communication with the qualified environmental 
professional will allow for minimal delays should any issues or needed changes arise.  

TCLRC will also monitor progress and timelines using spreadsheets, quarterly reports from the 
qualified environmental professional, ACRES reporting, and KSU TAB's Brownfields Inventory Tool.  

The primary role of the organization's Environmental Programs Coordinator is the management of this 
project and the day to day monitoring of its progress and timeline, ensuring it receives ample 
attention. TCLRC's Executive Director and Deputy Director will also be available throughout the life of 
the project to provide support wherever needed.  

Outputs for each of the five project sites include site closure reports as well as no further action 
letters. 

Outcomes include minimized exposure to hazardous exposure and petroleum contamination as well 
as a total of 3.19 acres across all five project sites being made shovel ready and available for 
purchase and development. Outcomes will be reported using before and after photos as well as any 
updates to site ownership and photos of groundbreakings as they occur.  

 

C.4.a. | Organizational Structure 

The project team includes the Trumbull County Land Bank as the Applicant, Trumbull Neighborhood 
Partnership (TNP) as the managing entity of the Land Bank, local government officials in each 
municipality where a project is located, The Trumbull County Planning Commission (TCPC), 
Youngstown-Warren Regional Chamber, and Brownfield Restoration Group as the qualified 
environmental professional.  

The Land Bank team has engaged with local government officials through every step of this process, 
and they provide the project with an abundance of knowledge of the history of these sites and the 
communities they are in. They are also an invaluable resource in community engagement and 
establishing trust with residents. 

All project partners have extensive experience managing and administering a variety of grants. TNP 
in partnership with the Land Bank, has successfully been awarded and completed a number of Ohio 
EPA Targeted Brownfield Assessment (TBA) grants, Ohio Department of Development Brownfield 
Remediation Program grant, and Bureau of Underground Storage Tank Removal grants to address 
abandoned Class C underground storage tank sites. In addition, the team at TNP and the Land bank 
has been successfully managing our current open US EPA Cleanup Grant while carefully navigating 
any challenges that have arisen beyond our control.  

The TCPC has partnered with entities that were past awardees of USEPA Brownfield cleanup and 
assessment grants and will provide a wealth of knowledge and experience the project. Brownfield 
Restoration Group, LLC has extensive knowledge and expertise with environmental assessment and 
implementation of successful remedial strategies, including work on several USEPA Brownfield 
Assessment and Cleanup grant-funded projects in Ohio.  

The combined education and experience of the Project Team assures that the abandoned gas station 
cleanup grant application, if funded, will be successfully completed within 3 years. 

 



C.4.b. | Description of Key Staff 

Staff Person Role Relevant Knowledge and Experience 

Matt Martin, 
Executive Director, 
Trumbull 
Neighborhood 
Partnership 

Technical Assistance for 
procurement, community outreach, 
grant writing and administration 
(including reporting)  

20 years of experience in community 
development, planning, and grants 
management and administration, MA in 
Environmental Studies 

Lisa Ramsey, 
Deputy Director, 
Trumbull 
Neighborhood 
Partnership 

Technical Assistance for 
procurement, community outreach, 
grant writing and administration 
(including reporting)  

15 years of experience in community 
development, planning, and grants 
management, MA in Interdisciplinary Studies 
with a focus in community development 

Gillian Costantino, 
Environmental 
Programs 
Coordinator, 
Trumbull 
Neighborhood 
Partnership 

Technical assistance for 
procurement, community outreach 
and engagement, grant writing and 
administration (including reporting), 
classifying and marketing sites for 
redevelopment 

3 years  of experience in community 
development, BS in Environmental Science 
with a focus in Environmental Health and 
Safety 

Steve Gerberry, 
Rich Harkins, Ed 
Whittaker, and 
David Rouan 

Community outreach and 
engagement support, site 
redevelopment support 

Residents and Weathersfield Township 
trustees (municipality of 1/5 project sites) 

Doug Franklin Community outreach and 
engagement support, site 
redevelopment support 

Mayor of the City of Warren for the past 15 
years (location of 1/5 project sites 

Ryan Yoho and Ed 
Anthony 

Community outreach and 
engagement support, site 
redevelopment support 

Residents and Warren Township trustees 
(municipality of 1/5 project sites) 

Arnie Clebone and 
Greg Chizmar 

Community outreach and 
engagement support, site 
redevelopment support 

Residents and Liberty Township trustees 
(municipality of 1/5 project sites) 

Shirley McIntosh Community outreach and 
engagement support, site 
redevelopment support 

Resident and Mayor of West Farmigton 
Village (location of 1/5 project sites) 

Julie Green Data collection and organization 
support 

Director of the Trumbull County Planning 
Commission since 2019, has lead the 
procurement of millions of dollars in grant 
funding such as CDBG and has also led the 
collection of vital county statistics and 
demographics 

 



C.4.c. | Acquiring Additional Resources 

The Project Team has already acquired additional expertise and resources in procuring the services 
of Brownfield Restoration Group, LLC (BRG) to assist with the successful completion of the project. 
BRG will provide QEP (and VAP certified professional) services, has experience on several previous 
USEPA Brownfield grants, and will oversee the acquisition of additional resources as necessary, such 
as qualified remediation contractors, analytical laboratory, and drilling services. 

 

C.4.d.1 | Accomplishments 

Trumbull Neighborhood Partnership as the managing entity of the Trumbull County Reutilization 
Corporation is currently managing a US EPA Cleanup Grant for the remediation of the Former 
Diversified Resources brownfield in Champion Township, Ohio.  

All phases of the project so far have been successfully managed, despite challenges that have 
occurred beyond the control of TCLRC and the qualified environmental professionals working on the 
project. Remaining funds will be committed to ongoing eligible activities, primarily waste bulking and 
removal, by the end of the grant. 

Progress has been fully documented in ACRES throughout the project. Progress includes site 
preparation, waste characterization, the removal of numerous non-hazardous waste drums by 
contractors procured through the qualified environmental professional, and coordination with the US 
EPA's Emergency Action Team on the removal of additional barrels found during characterization to 
contain hazardous materials. Removal is ongoing and will be followed by further assessment and 
remediation of soil.  

 

C.4.d.2. | Compliance with Grant Requirements 

 

C.4.e.1. | Purpose and Accomplishments 

 

Compliance with Grant Requirements 

 

C.4.f. | Never Received Any Type of Federal or Non-Federal Assistance 
Agreements 

 

1.a. | Applicant Eligibility 

I affirm that my organization is a [insert applicable organization], and therefore, eligible to apply for 
this assessment grant.  Documentation of my organization's status is attached. 

 

1.b. | Applicant Eligibility 501(c) 4 Status 

 


